

Report Type: GRN Summary
Report Criteria:
PO Date Range: NA to NA



Project No.	Req. No.	PO No.	PO Date	Del Date	Supplier		Del Address	GRN Status	Days Overdue
2397	2397-099-26	GS200939	14/02/2025	18/02/2025	Symphony Coatings (East) Ltd		Main Building	Nothing Received	0
2397	2397-099-26	GS200939	14/02/2025	18/02/2025	Symphony Coatings (East) Ltd		Main Building	Partially Received	0
2397	2397-099-26	GS200939	14/02/2025	18/02/2025	Symphony Coatings (East) Ltd		Main Building	All Received	0

Total Overdue PO's	8
--------------------	---